@ . REFUSE
v Gypsum Dust Compliance DISPOSAL

Environmental M anagement Program DIVISION

Background / Purpose: The Air Pollution Control District (APCD) monitors stationary equipment and their
emissions as part of the overall Greenery operating permit. This EMP is designed to eliminate Local
Enforcement Agency (LEA) violations for gypsum dust as aresult of Greenery operations.

Objective: Eliminate gypsum dust impacts during compost processing operations.
Related Significant Aspects. Drywall Dust (Greenery), Fugitive Dust.

Target: Zero fugitive dust violations from Local Enforcement Agency regarding gypsum processing
within the Greenery.

Target Completion Date(s): June 30, 2005

Action Plan: Develop and implement Standard Operating Procedures (SOPs), monitor results, modify
tub grinder phase Il belt with water sprayer.

Responsible Person(s): Landfill Superintendent, Disposal Site Supervisor (Greens), Greens Staff
Resour ces Required: SOPs, PV C piping, sprinkler heads, couplings, mounting brackets.

Environmental Performance Indicator(s): No dust generated to warrant an LEA violation during
gypsum processing.

Comments (including other expected benefitsor cost savings): Adding gypsum to the compost
process provides for a bulking agent and also keeps soil lose thereby aiding plant growth. This
process also increases our waste diversion efforts helping us to meet AB 939 requirements.
Prepared by: Gary Gobel, Landfill Superintendent

Reviewed by: Mark zu Hone, Environmental Management Representative

Approved by: Steven F. Fontana, Deputy Environmental Services Director
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EMP Schedule
Step Action Items Responsibilities Role Schedule | Resources
Required

1 | Develop gypsum processing Dana Armstrong Lead 2 Nov 04 gypsum, greens,
Bennie Morris Support water

2 | Implement SOPs Bennie Morris Lead 3 Nov 04

3 | Attach water sprayer to tub Dana Armstrong Lead 20 Dec 04 Sprayer parts

grinder phase Il belt Bennie Morris Support | Completed
10/5/04

Comments (report performance/milestones):

Water sprayers have been mounted on the wood processing tub grinder in October. Testing of the
system and process modifications will be conducted throughout November and December as product,
weather and operations allow. Upon completion of the test phase the gypsum dust standard operating

procedure will be modified to account for any process improvements.
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